

Upcoming Zoning Updates Project Meeting Schedule

as of 3.26.26

Date & Time	Location	Event	Subject	Status
25 Mar 2026 18:00	City Hall	Joint CC/CDB	Medford Square	Happened
31 Mar 2026 18:00	City Hall	Joint CC/CDB	Medford Square (Transom)	Confirmed
7 Apr 2026 19:00	City Hall	CC Regular		Confirmed
8 Apr 2026 19:00	City Hall	CC P&P	Boston Ave (confirm boundaries)	Confirmed
15 Apr 2026 18:30	City Hall	CDB	Medford Square (refer to CC)	Confirmed
22 Apr 2026 18:00	City Hall	CC P&P	Tufts/Boston Ave	Confirmed
28 Apr 2026 19:00	City Hall	CC Regular	Medford Square (final vote)	Confirmed
29 Apr 2026 18:00	City Hall	CC P&P	Building/PDS	Confirmed
30 Apr 2026 18:00	Library	Public Info Session	Tufts/Boston Ave	Confirmed
5 May 2026 18:00	City Hall	CC P&P	Tufts/Boston Ave (review draft)	TBD
6 May 2026 18:30	Zoom	CDB	Building/PDS	Confirmed
12 May 2026 19:00	City Hall	CC Regular	Tufts/Boston Ave (refer to CDB)	Confirmed
13 May 2026 18:00	City Hall	Joint CC/CDB	Tufts/Boston Ave	TBD
20 May 2026 18:30	Zoom	CDB		Confirmed
26 May 2026 19:00	City Hall	CC Regular		Confirmed
27 May 2026 18:00	City Hall	Joint CC/CDB	Tufts/Boston Ave	TBD
1 Jun 2026 18:00	TBD	Public Info Session	Tufts/Boston Ave	TBD
3 Jun 2026 18:30	Zoom	CDB		Confirmed
9 Jun 2026 19:00	City Hall	CC Regular		Confirmed
10 Jun 2026 18:00	City Hall	Joint CC/CDB	Tufts/Boston Ave (refer to CC)	TBD
17 Jun 2026 18:30	Zoom	CDB	Tufts/Boston Ave (in case)	Confirmed
23 Jun 2026 19:00	City Hall	CC Regular	Tufts/Boston Ave (final vote)	Confirmed